COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2001

ESTI MATE SUMVARY 12:32: 34
CONTI D C13298 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13298-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.5 DAYS TIVE ALLOW 101 WORK DAYS
Cahone to Utah State Line PERCENT TIME:  37.13 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. C 6662-007
CAHONE TO UTAH STATE LI NE
NAVE OF ROAD: US 666
PROQJIECT COUNTI ES: DOLORES
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COMPANI ES PAY PERI OD ENDI NG 05/ 31/ 2001 DATE TI ME STARTED 09/05/2000
P. 0. BOX 566 DATE LET 07/ 27/ 2000 DATE WORK BEGAN 09/ 05/ 2000
DATE AWARDED 08/ 02/ 2000 DATE TI ME STOPPED 09/ 06/2001
DATE CONTRACT EXECUTED  08/21/2000 DATE ACCEPTED 09/ 06/ 2001
CANON CI TY CO 81215- 05(719- 275- 4555 DATE NOTI CE TO PROCEED 09/ 05/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,011, 979. 42 PARTI Cl PATI NG $ 20, 000. 00 $ 7, 000. 00
AWARD PRQJECT AMI:  $  4,237,531.00 NON- PARTI Cl PATI NG 1,014, 833. 72 603, 864. 45
PERCENT COMPLETE: 25.79% TOTAL EARNI NGS 1,034, 833.72 610, 864. 45
FUNDS AVAI LABLE: $ 2,977,145.70 STOCKPILED MATERI ALS 10, 694. 77 - 24,239.90
GROSS EARNI NGS 1, 045, 528. 49 586, 624. 55
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 25, 555. 01 -15, 580. 93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,019, 973. 48 571, 043. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,019, 973. 48 571, 043. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 571, 043. 62
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

18, 963. 450 9, 383. 160
SY 5, 365. 340
3. 00000 14, 748. 500
45,767.770 0. 000
SY 0. 000
1. 50000 0. 000
9, 255. 630 4, 433. 490
Cy 2,713.670
12. 00000 7,147.160
40. 000 0. 000
HOUR 8. 000
70. 00000 8. 000
40. 000 0. 000
HOUR 8. 000
70. 00000 8. 000
4.000 0. 000
EACH 0. 000
500. 00000 0. 000
0. 000 0. 000
EACH 0. 000
500. 00000 0. 000
7, 169. 690 3, 402. 350
Cy 2,123.500
12. 00000 5, 525. 850
2,313. 000
Cy -2,123. 499
7. 35000 189.501
5, 850. 820 2,716. 480
TON 1, 480. 650
10. 00000 4,197.130
3,076.178
TON -1, 480. 648
5. 83000 1, 595. 530
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CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13298- BI D ESTI MATE RUN 06/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0004 12:32: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 304- 09014  AGGREGATE BASE COURSE (SPECI AL) 9, 207. 960 0. 000
TON 0. 000 0.00
11. 00000 0. 000 0. 00
0055 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 4,457.280 2, 069. 580
TON 1, 325. 680 70, 261. 04
53. 00000 3, 395. 260 179, 948. 78
0060 403-09500  FURNI SH HOT Bl TUM NOUS PAVENENT 0. 000 0. 000
TON 0. 000 0.00
21. 00000 0. 000 0. 00
0065 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 76, 594. 690 0. 000
TON 8,941. 100 185, 080. 77
20. 70000 8, 941. 100 185, 080. 77
0066 403-34821 HBP (GR SX) (100) (PG 58-28) PATCH REHABI LI TATI ON 528. 440 0. 000
TON 0. 000 0.00
38. 00000 0. 000 0. 00
0070 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,612.310 0. 000
TON 513. 530 107, 841. 30
210. 00000 513. 530 107, 841. 30
0075 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 880. 000 0. 000
GAL 9, 267. 000 9, 267. 00
1. 00000 9, 267. 000 9, 267. 00
0080 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 19, 127. 450 9, 185. 320
Sy 5, 532. 680 7,192. 48
1. 30000 14, 718. 000 19, 133. 40
0085 614-80387 *RUMBLE STRIP (GRI NDI NG 95, 783. 000 0. 000
LF 0. 000 0.00
0. 11000 0. 000 0. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 91, 500. 00
366, 000. 00000 0.500 183, 000. 00
0095 627-00001  *PAVEMENT MARKI NG PAI NT 1, 932. 800 43. 000
GAL 454,210 13, 626. 30
30. 00000 497.210 14, 916. 30



CONTI D C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13298- BI D ESTI MATE RUN 06/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0004 12:32: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 627-00005 *EPOXY PAVEMENT MARKI NG 1,511. 880 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0.00
0105 630- 00000 *FLAGGE NG 6, 911. 750 1,335.750
HOUR 969. 000 20, 349. 00
21. 00000 2,304. 750 48, 399. 75
0110 630-00001 *PI LOT CAR OPERATI ON 815. 250 0. 000
HOUR 50. 750 1,725.50
34.00000 50. 750 1,725.50
0115 630-00002 *TRAFFI C CONTROL SUPERVI SOR 99. 000 29. 000
DAY 11. 000 3, 850. 00
350. 00000 40. 000 14, 000. 00
0120 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 51. 000 13. 000
DAY 3. 000 375.00
125. 00000 16. 000 2,000. 00
0125 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0130 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24.000 1. 000
EACH 1.500 120. 00
80. 00000 2.500 200. 00
0135 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 136. 000 25. 000
EACH 10. 500 892. 50
85. 00000 35. 500 3,017.50
0140 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 6. 000 2.000
EACH 1. 000 100. 00
100. 00000 3. 000 300. 00
0145 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3. 000 1.500
TYPE
) EACH 0. 000 0.00
2, 200. 00000 1. 500 3, 300. 00
0150 630-80360 *DRUM CHANNELI ZI NG DEVI CE 90. 000 10. 500
EACH 0. 000 0. 00

46. 00000 10. 500 483. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13298- BI D ESTI MATE RUN 06/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0004 12:32: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 28. 000 5. 500
EACH 0. 000 0.00
65. 00000 5. 500 357. 50
0160 630-80380 *TRAFFI C CONE 370. 000 83. 500
EACH 41. 500 415. 00
10. 00000 125. 000 1, 250. 00
0165 630-80510  MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0170 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0175 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 28, 623. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ASPHALT -7,838.930 0. 000
PATCHI NG | TEM NUMBER 403- 00720
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0215 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP GRADE SX -99, 622. 880 0. 000
| TEM 403- 34801
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0220 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP | TEM - 68, 598. 000 0. 000
403-34801 - 50% PF FOR 4120 TONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0225 202-00250 REM PAVEMENT MARKI NG REMOVAL OF TEMPORARY PAVENMENT 1, 087. 800 0. 000
MARKI NGS
SF 0. 000 0.00
2. 25000 0. 000 0. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13298- BI D ESTI MATE RUN 06/ 01/ 2001
PRQJECT: C 6662- 007 ESTI MATE NO 0004 12:32: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 202-00247 REM ASPHALT MAT (PLANING) THI'S MCR PAYS A PORTI ON OF 1. 000 0. 000
MOBI LI ZATI ON FOR
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0250 900- 00006  ADDED | TEM (DOLLAR)/ BRANSON TRAFFI C CLAI M -36, 772. 140 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,991,979.42$  579,624.55% 1,025, 528.49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0190 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0195 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0200 620-00015 FIELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0205 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMI $ 20, 000. 00 $ 7,000.00 $ 20, 000. 00
PROJIECT TOTAL CURRENT AMI $ 4,011,979.42$% 586, 624.55% 1, 045, 528. 49




